## Petra Nova successful demo

First three years typical of a <u>first of a kind</u> ("FOAK") at full commercial scale

Petra Nova site

Absorber

CO<sub>2</sub> Pipeline

Compressor

Quencher

Flue Duct



Cogeneration (steam & power)

Regenerator

## Petra Nova 81-mile CO<sub>2</sub> pipeline



### West Ranch Oilfield

- 200+ new wells drilled
- ☐ 2 central recycle stations
- ☐ 200+ miles of flow lines
- 4,000 acres areal extent
- $\Box$  2 150K barrel tanks
- $\square$  300 bbl/day prior to CO<sub>2</sub>
- $\Box$  6,350 max bbl/day
- 800 current bbl/day
- ☐ 6.4 million incremental bbl total since EOR started



# Commercially, What is Petra Nova?

	Petra Nova			
Size	240 MWe			
Flue gas fuel	Powder River Basin coal			
Steam source	Stand-alone CCGT			
Host plant owner	IPP – short term view			
CO2 disposition	Project-owned oilfield			
Exposure to oil price	Yes – high			
Revenue sources	Crude oil sales			
Host unit dispatch	Day-to-day decision			
Capture technology	Mitsubishi			

Petra Nova
is an
Oil Company
not a
CCUS project

Petra Nova did not have 45Q
Ongoing revenues solely tied to oil production

## Petra Nova Operating Record

Outage by Component (Total Phase 3)									
	2017			2018			2019		
	Total	Full (Days)	Partial (FDEs)	Total	Full (Days)	Partial (FDEs)	Total	Full (Days)	Partial (FDES)
CC Facility	41	23	18	34	19	15	29	17	12
Cogen Facility	67	57	10	1	1	0	20	14	6
WAP Unit 8	13	8	5	30	28	2	17	12	5
CO <sub>2</sub> Pipeline	0	0	0	0	0	0	0	0	0
West Ranch	6	0	6	30	13	17	6	4	2
Weather	14	13	1	5	2	3	2	2	0
Planned Outage	0	0	0	52	52	0	0	0	0
Totals	141	101	40	152	115	37	74	49	25

#### Notes:

- 1. Except for the Cogen Facility, issues with BOP equipment is included in the CC Facility values.
- 2. Totals are shown for total day outages plus partial day outages (in full day equivalents, FDE). To calculate full day equivalents, daily de-rates were converted to hours (using a daily target of 5,265 tons per day), summed for the year, and divided by 24. For example, if CO<sub>2</sub> capture rate on a given day was 4,739 tons (or 90% of 5,265 tons) it would equate to 2.4 hours of outage time. If this occurred for 10 days, it would equal 24 hours or 1 full day equivalent.

By the 3<sup>rd</sup> year
Carbon Capture achieved
90+% online factor

#### Source:

## Petra Nova Operating Record

CCS CO₂ CAPTURE METRICS					
YEAR	PLANNED CO <sub>2</sub> CAPTURE (SHORT TONS)	ACTUAL CO₂ CAPTURE (SHORT TONS)	PERCENT OUTPUT VS. PLAN OF 85%		
2017	1,635,919	1,180,594	72%		
2018	1,392,300	1,122,050	81%		
2019	1,613,300	1,529,174	95%		

By the 3<sup>rd</sup> year
Carbon Capture facility
captured 95% of "Plan"
despite overall 80% capacity factor

#### Source:

## Petra Nova Operating Record

CCS PERFORMANCE METRICS (AT 100% LOAD)					
ITEM	AT COMMERCIAL OPERATION DATE	PHASE 3 RESULTS (3-YEAR AVG)			
CO <sub>2</sub> Capture Efficiency	93%	90.2%			
CO <sub>2</sub> Production (STON/HR)	222.6	222.5			
CO <sub>2</sub> Purity	99.24%	> 99%			
Steam Consumption (STON/HR)	243	255			
Power Consumption	34,851 kW	34,903 kW			
Compressor Discharge Pressure	1,905 psig (MIN)	1,806 psig (NORM)			
Compressor Discharge Temperature	96 DEG F	< 120 DEG F			
Make-up Water to Cooling Tower	1,328 GPM	1,350 GPM			

Carbon Capture system performed as planned on Day 1 and for 3 years

#### Source:

#### Petra Nova Emissions

# ABSORBER EMISSIONS METRICS (AT 100% LOAD) PERMIT LIMITS PERMIT LIMITS RESULTS (3-YEAR AVG) Volatile Organic Compounds (VOC) Ammonia (NH<sub>3</sub>) 1.35 TPY 0.318 TPY

Emissions were much better than expected

#### Source:

### Petra Nova Water Use

CCS/COGEN WATER USE (Acre-Feet)					
ITEM	2017	2018	2019	3-Year Avg	
Raw Water (primarily used for cooling)	1,303	1,312	1,681	1,432	
Well Water (used to make demin water)	85	94	98	92	

Water consumption was half of estimated

#### Source:

## Petra Nova Capital & DOE Grant Funding (Eligible for DOE cost share)

Petra Nova Eligible Capital Cost by Category	Cost (\$Millions)
CCS	225
CO <sub>2</sub> Compressor/Dehydration	60
Cogen	150
Water Treatment	35
Cooling Tower	20
Flue Gas Tie-in	15
Owner's Costs	100
Total	636

DOE CCPI Grant	(\$Millions)
Initial Grant	167
Pro rata share of additional authorization	23
Total	190